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ODP-81-998
SAF-E520-81
31 July 1981

FROM

Director, Consolidated SAFE Project Office/ODP

SUBJECT : Point Paper for SAFE Steering Committee

Reference: CSPO ODP-81-944 dated 21 July, Subject: Third

Quarter 1981 SAFE

Steering Commitee Meeting

As cited in the referenced memo, attached is a Point
Paper to assist Steering Committee members in preparing

for the 7 August 1981 meeting
Langley Headquarters Building
hours.

. The meeting will be held at
in Room 7E32 at 1430 to 1530

DISTRIBUTION:
1l - Each Committee Member
1 - Compt/CIA
1l - D/ODP/CIA
1 - D/OCR/NFAC/CIA
1 - RCC/DIA
1 - RSD/DIA
1 - RSO/DIA
1l - C/I1IHC
1 - C/SAS/OCR/NFAC/CIA
7 - CSPO
1l - ODP Registry
1 - Subject File
1 - Chrono File

Approved For Release 2006/05/01

Director, Consolidated SAF
Project Office/ODP

. CIA-RDPS84B00890R0O00500030023-7

25X1



Approved For Release 2006/05/01 : CIA-RDP84B00890R000500030023-7

Point Paper for Steering Committee Meeting 7 August 1981

PURPOSE - The following provides the Steering Committee members
and other attendees with major points of interest that will be

covered in the next meeting. The Project Director will follow

the agenda provided in the referenced memorandum. Major items

to be covered are as follows:

o0 Project Schedule Overview

- Major milestones accomplished since last meeting.
Preview of remaining milestones in FY 1981.

- Highlight activities that are behind schedule and
review anticipated impacts. Discuss 3-6 month problem
for BLOCK 1 and steps to alleviate potential slip.

- Review outyear milestones.

o0 Technical Overview/System Development Status
- Preliminary Design Review completed March 1981.

. Presentations on software development caused much
concern on part of government participants.

. Government concerns precipitated a TRW internal
audit of SAFE Project.

-— Major findings were a 3-6 month "negative slack
condition” (interpreted to mean slip by CSPO)
and that management of software development
was inadequate.

-—- Corrective actions have been identified and are
in process (will review actions with Steering
Committee, i.e., development of a Process Design
Document encompassing a full system plan; a
rephasing of capabilities within BLOCK 1; realign-
ment and adjustments to TRW Project Management
organization to include key personnel acquisitions;
BLOCK 1 requirements for IOC have been finalized.

~ Initial Design Review Increment 2 for BLOCK 1 and Detailed
Design Review Increment 1 for BLOCK 1 completed March 1981.
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- Conversion Requirements Review (CRR-2) completed
in March 1981.

. Good review of current production requirements for
DIA from Installation Files, Order of Battle Files,
ELINT Files, HUMINT Files, and Central Reference
Division Files.

. TRW operational concept on how the above regquirements
will be accommodated on SAFE was good initial effort
but still needs substantial work.

. Finalization of Conversion Requirements is scheduled
for the BLOCK 3 Initial Design Review (IDR) in
February 1982 - finalization of conversion
specification.

- . DIA initiating in-house effort to convert remaining
DIAOLS Files to DIA-SAFE.

. SAFE-C conversion requirements have been defined
for the IOC increment (major change was to drop the
2 years accumulation of electrical traffic).

—— BLOCK 1 Data Definition document was disapproved
due to lack of detail; it will be resubmitted
prior to next BLOCK 1 review.

- BLOCK 3 In-Progress Review - completed July 198l.
. Again a good effort on the part of TRW.

Appropriate design issues were raised and the CSPO
is working these as action items with contractor.

. Coordination by BLOCK 3 designers and SAFE User
Language (SUL) personnel was deficient; corrective
action is in process.

. TRW use of simulator should be more toward assisting
in resolving design issues and less toward determin-
ing hardware numbers; corrective action in process.

. Next Progress Review scheduled for November 1981,
followed by Initial Design Review (IDR) for BLOCK 3
in February 1982.

- User Interface/SAFE User Language (SUL)

. Functionality defined and validated

. Current work on definition of SUL commands and
language structure ongoing.
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. Excellent support from MITRE and OSD.
. On schedule for BLOCK 1.
- Communications Status

. WBCS - Installation satisfactorily completed at
Langley Hgs; electrical testing started 3 August
1981 to be completed 15 October 1981.

. Inter-Computer Communications (ICC) - Implementa-
tion review completed June 1981 at Burroughs.

-- Burroughs testing network adapters.

-- Hyper channel implementation for B7800 and B6900 -
scheduled for November 1981 at Development
Facility.

. Processor Interface Unit (PIU) - Preliminary Design
Review (PDR) completed in June 1981 at Burroughs;
will utilize Burroughs Datacomm with customized
interface to WBCS.

-- Potential bottleneck with PIU throughput being
analyzed (Network Support Processor (NSP)
packet handling speed).

-— PIU - Critical Design Review (CDR) scheduled
for September 1981; results of analysis and
recommended corrective actions will be presented
by Burroughs.

. Bus Interface Unit (BIU) - estimated cost for making
BIU compatible with unigque Delta Data Interface,
as well as other standard interfaces is $125K (Change
Order #30).

-- Total cost of BIU (currently estimated at $3000)
is of concern to CSPO.

-- Critical Design Review (CDR) scheduled for
November 1981.

. Crypto Development
~— Units (Crypto Modules (CM) and KG 48s) delivered
to TRW by NSA are undergoing test; effort is

progressing well.

-- Critical Design Review (CDR) was held for the CM
at Motorola with CSPO, NSA and TRW as participants.

--— Change Or 0.) for Cryptographic Initiation
Key (CIK) (for CIA SAFE only) is under 25%1

evaluation by CSPO.
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- Site Preparation - Phase I renovation of CIA computer
center nearing completion; test equipment to be installed
October 1981; Phase II renovation to start January 1982;
installation of a B6900 scheduled for September 1981.

Contract and Financial Status

TRW staff posture is close to planned manning levels;

(staffed .
- Ch s 8 - Security, harden development facility
- Deletion of Terminals from TRW Contract 25x1

Deletion of printers from TRW

have all been negotiated; of
30 Change Orders, 22 have been negotiated (11 of which
were no cost); 3 not proposed by TRW to date; 5 have
been proposed and are under evaluation by the CSPO.

- FY 81 supplemental ofl
has been obligated against the contract; TRW reguired
an additional which the CIA has provided (primarily
PIU and BIU cost increases).

- FY 82 still looks good; however, latest TRW replanning
activity for BLOCK 1 could have some impact.

- CSPO will cover FY 83 and FY 84 funding reguirements =
currently total funding remains within DCI guidance,
however, inflation rates above those planned certainly
will have some impact on 82, 83 and 84.

- Award Fee - The period ending 31 March 1981 TRW received

25X1

. Management and Schedule are of concern due to their
decreasing trend.

Related Activities

- Mr.[ Jvisited TRW Facility in April 1981. Aas a
result:

. Instituted procedures for controlling changes to
DIAOLS in order to minimize and control impacts to
DIA SAFE.

. Reevaluated CSPO Award Fee procedures; appear to be
performed properly and fairly.

- visited TRW Facility in July 1981;
briefing went well.
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25%1 . emphasized the importance of SAFE
to theé DIA and registered concerns that the con-
solidated effort continue until the DIA portion
is complete and that DIA get up and running before
the money runs out.

- Mr. Casey, DCI, visited TRW Facility in July 1981;
the 30-minute SAFE presentation went well.

. He expressed interest in how the CIA analyst would
interact with the system.

o Issues
- TRW's latest planning effort to tighten management
and regain control of software development, i.e.,

Process Design Document (PDD) and BLOCK 1 initiatives
to meet schedule.

- PIU/BIU development
. PIU performance.
. BIU cost.

- TRW is behind schedule 3-6 months; full recovery is
improbable; alternatives are in effect.

- After current TRW planning effort for BLOCK 1 is
complete and BLOCK 3 impacts are known, the DIA new
building schedule and BLOCK 3 delivery schedule should
be brought into sync.

- Change must be strictly controlled and minimized by
both sides.

- Overall funding picture and CSPO's actions to stay

within DCI guidance (concern for double-digit infla-
tion rates impact on program).
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